PNAMP: Quarterly Status Brief
July - September 2026

Coordination: Steering Committee Meeting Series (Meg)

Completed

- Distributed Meeting Summary from June meeting

In Progress

- Planning the December 10th Joint Session with the StreamNet Executive Committee
- Continue to refine PNAMP Operating Guidelines, and develop recommendations to inform FY27

Issues

- Filling the PNAMP Steering Committee vacancies

Coordination: Emerging Technologies Information Sessions (Sam)

Completed

- Updated the ETIS webpage
    - Created webpages for the Agenda and Program
- Held three ETIS Planning Committee meetings
- Secured meeting sponsors and exhibitors
- Finalized food and room requirements
- Reviewed abstracts
- Opened Registration
- Added the agenda to the CVent website
- Sent outreach via the PNAMP newsletter, flyers and stickers, emails
- Identified and secured a keynote speaker

In Progress

- Email presenters with Teams training opportunities and information about the event
    - When to send powerpoints, who to send powerpoints to, (if virtual) how to present
- Print sponsor banner
- Print Agenda as a poster

- Send final registration reminder
- Hold meeting with key players to do a walk-through of agenda and make sure everyone understands their roles and responsibilities
    - Identifying moderators
- Print workshop materials, name tags, and gather supplies
- Host Event - end of Oct 26-28, 2026

Issues

- N/A

Coordination: Fish Monitoring Work Group (Meg/Sam/Mad/Mari)

Completed

- SAR – SAS Data in the CAX task
    - Meetings #3, 4, & 5 (Sept)
- Focal Species Probable Native Range Maps task
    - Group 1 species maps completed
    - Group 2 has initiated
- Genetic Data Integration Scoping task
    - Data Fields and terminology gathered from focus group participants
    - Focus Group Meeting scheduled for September 15, slide deck developed, pre-meeting action requested email sent
- Fish Identification Digital Field Guide task
    - Created a form and webpage to upload and display photos for the Fish ID Digital Field Guide
    - Reached out to bios/photographers to request photos and videos
- Juvenile Fish Trap Data Discovery Tool task
    - initial development complete
    - Began user testing
- Kicked-off Presence/Absence task
- Presenters for October Meeting secured with topic focused on using echograms and large language models for interpreting fish data

In Progress

- Presence / Absence task
    - Leads have convened and objectives and materials are being assembled
- Planning for the October FMWG meeting is under development
- Carrying Capacity paper has completed two revisions from reviewers with *Reviews in Fish Biology and Fisheries* and we are awaiting response

- "One Stop Resource" page for PIT Tag Data and Analysis task is being drafted by our development team
- Genetic Data Integration Scoping
    - Input interpreted from Focus Group meeting for workshop development
    - Lara Erikson will hold a controlled vocabulary meeting with identified focus group participants
    - Workshop in development in progress with TBD on scheduling for November in Boise
- SAR/SAS Data in the CAX task meeting #6 and DDT recommendation summary
- Continue to user test the JFT Data Discovery Tool
- Release JFT discovery tool to a production site
    - Begin populating the tool with current/existing traps
    - Reach out to FMWG members to update the tool
- Continue to collect high-quality digital images for the Fish Identification Digital Field Guide

Coordination: Action Effectiveness Monitoring (Intensively Monitored Watersheds Forum) (Madeleine)

Completed

- July PNAMP Newsletter article on the AFS panel and symposium

In Progress

- Updating the Effectiveness Monitoring (IMW) task page on the PNAMP website
- Background research and initial stages of drafting a paper on IMW history and development

Issues

- N/A

User Support: MonitoringResources.org (Sam/Mari)

Completed

- QA/QC: Reviewed provided feedback, and finalized 6 protocols from Jul 1st – Sep 30th, 2026
- QA/QC: Reviewed provided feedback, and finalized 5 methods from Jul 1st – Sep 30th, 2026
- Displayed 42 new data collection events (sites) to the Explorer map from Jul 1st – Sep 30th, 2026
- Provided one-to-one guidance and assistance to MonitoringResources.org users at ODFW, Spokane Tribe, WDFW, IDFG

In Progress

- Reaching out to project sponsors to assist them in finalizing the Monitoring Resources documentation

- Continue to provide one-to-one guidance to any other project sponsor who may request help
- Reviewing and approving content documented in Monitoring Resources as needed
- Conduct annual survey to determine how MonitoringResources.org is used/who is using it
    - Monitor new users exploring the website and ask them where they are getting hung-up
        - Produce guidance based on their feedback

Issues

- How do we simplify the process for users to enter and retrieve information in MonitoringResources.org?

Data Management: MonitoringResources.org (Sam)

Completed

- Drafted and sent Quote Requests to three contracted agencies to determine which vendor would be the best fit to host and provide maintenance and development support for Monitoring Resources for FY 27
- Migrated security and log/in management away from Keystone to an internal security system Auth0
- Cleaned up missing fields in Data Collection Event uploads
- Updated the document citations to display primary author and co-authors when choosing "first published here"
- Fixed bug: Editing an already validated data collection event results in a crash
- Fixed Bug: Sample Design map is not displaying in Production site and QA site
- Migrated Sample Design map to Leaflet/Geoserver and ensure sites appear in the Study Plan Summary
- Fixed Bugs: Fill in missing fields in Data Collection Events from validated site and auto populate fields when validating sites
- Met bi-weekly with ESA and BPA to determine next/best developments to Monitoring Resources
    - Regularly tested Monitoring Resources development to ensure it was working appropriately

In Progress

- Add polygon focal species layer to Monitoring Explorer this will connect to SN and CBFish - polygons on the HUC level, tell you what species are present
- Making the data collection event grid search functionality more intuitive and user friendly

Issues

- Documenting existing and established methods not yet present in MonitoringResources.org
- Updating MonitoringResources.org - Backend development needed to keep up with CBFish upgrades

Communication/PNAMP.org (Meg, Sam)

Completed

- Began discussion to partner with NW Partners in Amphibian and Reptile Conservation (NW PARC) to help host and facilitate a webinar series
- Completed the July, August, and September PNAMP newsletters
- Created a PNAMP Newsletter Membership Request Form
- Posted 14 new announcements to PNAMP.org from July to September 2026
- Regularly posted and updated "Upcoming Events" on PNAMP.org
- Uploaded the Q2 PNAMP Quarterly Status Report Apr-Jun 2026 to PNAMP.org

In Progress

- Continue discussions with NW PARC and facilitate their October 7th webinar
- Maintaining PNAMP.org including updating Events, adding Announcements, uploading essential documents, and posting Newsletters
- Developing the October, November, and December Newsletter
- Maintain PNAMP membership database
- Maintaining ADA compliance